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Purpose of All The Right Moves  
It is our goal to clearly outline responsibilities of all individuals providing services in buildings managed by Akridge, to 
coordinate  related  responsibilities, and  to ensure  that our Clients’ best  interests are always protected.   To help 
minimize any  inconvenience  to our Clients we have prepared  the  following project  rules and guidelines.   These 
guidelines are intended to assist all parties involved in the construction process however, should any procedure in any 
way conflict with the terms of the Agreement of Lease, the Lease terms shall prevail.   
 
Our personnel are always available to assist you and are willing to do everything they can to accommodate everyone’s 
needs; however, we must be  kept properly advised of  construction activities  to protect  the  components of  the 
building, and, more importantly, the people who use it.  Should you have any specific questions that are not addressed 
in this booklet, please contact your Property Manager (See Exhibit B). 
 

  Thank you for your cooperation. 
 
Hiring a Construction Manager 
Most Clients elect to have Akridge act as Construction Manager for all build‐outs.  However, should your firm decide 
to hire and supervise its own contractor, we will require a copy of the following items: 

 Executed Waiver of Lien Rights (Exhibit D) 
 Contractor's Insurance Certificate (Exhibit E) 
 Contractor's License as required by jurisdiction 
 Sub‐Contractors’ License as required by jurisdiction 

 
It is both the Client’s and the Client’s architect’s responsibility to ensure that all work performed meets base building 
specifications  and  local  building,  plumbing,  electrical  and mechanical  codes.   Work  that  does  not meet  these 
requirements will need to be corrected and brought  into conformance. Building Standards and Specifications are 
included in Exhibit A. 
 
The General Contractor  is  responsible  for  following and enforcing all  the  regulations  in  this guide, and  it  is  their 
responsibility to ensure that all subcontractors, vendors and installers also observe these rules.  A GC Supervisor is 
required on‐site when their subcontractors are working.  We ask that construction workers remain in their designated 
area.   Throughout the job, any construction workers found  in any area other than their construction area may be 
dismissed from the building. 
 
Akridge  expects  that  its  Vendors,  as  well  as  those  working  for  building  Clients,  will  embrace  and  uphold  the 
commitment to integrity described in the Akridge Responsible Contractor Policy (See Exhibit I).  
 
Appointing Contacts 
The Construction Manager, General Contractor, and an Akridge representative will meet prior to commencement of 
work, and each will appoint contacts for scheduling and coordinating special job requests.  The contact for Akridge 
will be the Property Manager.  See Contact List (Exhibit B) for specific contacts and phone, e‐mail addresses and cell 
phone numbers. 
 
Please coordinate any special requests (e.g., scheduling riser draining, core drilling, fire alarm testing, deliveries, after‐
hours work, etc.) with the Property Manager. 

 
Plans and Drawings 
Three (3) sets of construction plans should be submitted to Akridge for review and approval prior to submittal for 
permit and contract pricing.   It is recommended that a pre‐construction meeting and pre‐installation meetings are 
scheduled and  conducted between  the Client,  contractor and Akridge  to  review work prior  to  commencement.  
Additionally,  to avoid possible  reinstallation of  finishes,  it  is encouraged  to  submit  shop drawings of all  finishes 
(ceramic  tile, marble,  stone,  carpet  seaming, wall  covering, etc.) prior  to  installation.   Akridge approval of  these 
drawings shall not relieve the Client or the architect from responsibility for any cost incurred due to changes required 
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to comply with current laws, regulations, codes, ordinances, or from errors or omissions in the contract documents 
and on‐site surveys.   
 
We strongly recommend site surveys be performed by the architects and engineers to identify any existing conditions 
that may affect the design of your suite to limit increased construction costs.  Due to differing site conditions, Akridge 
reserves the right to approve all project architects and engineers.  
 
See Exhibit J, Standards For Tenant Design and Construction, for specific items that need to be addressed in the Tenant 
Plans. 
 
At  the completion of  the construction project, Akridge  requires Contractor  to submit a complete set of “As Built 
Drawings” to the building Engineer for the building files. 
 
Permitting   
Prior to commencement of construction, a construction permit is to be provided to the Property Manager, along with 
one copy of the approved permit drawings. 

 
Waiver of Lien Rights 
Partial  Lien Waivers  from  the  General  Contractor  are  required  to  be  submitted with  all  payment  applications.  
Unconditional Lien Waiver is required to be submitted with all final payment applications from the General Contractor 
and/or all subcontractors.  Exhibit D is an example of the standard Waiver of Lien Rights. 
 
Voice/Data, Security and Television Cabling Installation 
Please remember that it is the responsibility of the Client to contact and contract with the voice/data, security 
and cabling installation contractors.  The Akridge IT Department is available to assist you in choosing a vendor or to 
review data, voice, or cabling proposals in regard to complying with building standards.  You may contact Akridge IT 
at helpdesk@akridge.com.   
 
The installation of all voice/data, security and cabling work should be completed prior to the close in of the interior 
partitions and coordinated with the General Contractor.   Please refer to Exhibit A for  information specific to your 
building.  
 
Please ensure the voice/data, security and cabling contractors obtain the required low voltage permit and submit a 
current Certificate of Insurance prior to commencing work and submit a current certificate of insurance to Akridge. 
 
Inspections 
Part of the permitting process of construction involves several inspections during different times in the construction 
process.  The Client has the option of using a third party inspector which can be arranged by the General Contractor.   
 
For the Fire Marshall Inspection, both the District Fire Department and Akridge require a pretest.  It is the General 
Contractor’s  responsibility  to  arrange  and  coordinate  all  required  parties  at  least  48  hours  (2 business  days)  in 
advance.  Pretests are to be scheduled prior to 7:30 AM if possible to ensure the least amount of disruption to the 
other Clients in the building.  

 
The District of Columbia also requires all new tenants to acquire a Certificate of Occupancy (COO) inspection prior 
to moving in to their space.  For those Clients who hire Akridge as their Construction Manager, we will ensure that 
the necessary paperwork is filed with the District when submitting the application for a building permit. 
 
If a Client elects  to use another  firm  to perform  their build‐out, be sure  the Construction Manager schedules an 
inspection and secures a COO prior to the building final inspection.  We are unable to allow Clients to move into their 
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space until a COO is secured and a final building inspection has been performed.  A copy of the COO must be provided 
to the Property Manager. 
 
 
Prior to and upon completion of work to be performed on mechanical, electrical or plumbing systems, the contractor 
must make proper notification to the Building Manager. 
Important Notes for Contractors 

 If any mechanical, electrical, or plumbing system is already off when you go to turn it off, please contact 
the building engineer to determine if other work is being performed on that system. 

 When draining condenser water systems, drain slowly to avoid flooding.  During this procedure, an Akridge 
engineer must be present to observe. 

 Any work involving draining of condenser or domestic water risers, slab x‐raying, shut down of electrical 
panels or any other disruptive activities must be performed after normal building hours and coordinated 
at  least 48 hours  in advance with Akridge.   Electrical work  requiring a  total shut down of  the building 
electrical supply must be scheduled and coordinated with the Building Manager with a minimum two week 
advance notice. 

 Under no circumstances enter Client’s space to perform work without making prior arrangements with the 
Property Manager and without an Akridge escort. 

 All staging materials must be coordinated with the Property Manager. 
 
Fire Pretests 
Fire pretests should include but are not limited to the following guidelines: 

 Test all strobes by activating the pull station.  Be sure that the building annunciator panel has labeled the 
specific location of the pull station. 

 Test the audible system to be sure that the bells/speakers can be heard from each office in the space with 
the door closed. 

 Test the visual location of all strobes in operation to be sure that strobes can be seen from the door of 
each office/room and each room to be used by more than one person, i.e. copy room, work room, pantry, 
reception area, library, and conference room. 

 Check all fire exit signs to be sure they do not present a conflict of egress and can be seen from the door 
of each office/room.  Also be sure exit signs are of the same design/color as building standard (check with 
jurisdiction). 

 Check all sprinkler heads to make sure that all escutcheon plates are installed and are tight to the ceiling. 
o Hydro tests are required for any additions or changes made to the fire sprinkler system.  

 Make sure that all shelves and/or storage are at least 18” from the ceiling. 
 If there  is an electronic access system  installed, ensure the door(s) (such as suite entry and stairway) 

unlock(s) automatically during the test. 
 Be  sure  to have  approved  sprinkler drawings on‐site  as well  as  all up‐to‐date permit drawings,  the 

construction  permit,  low  voltage  permit  (for  telephone/data  installation),  cut  sheets  for  all  devices 
including smoke detectors, heat detectors, pull stations, strobes, exit signs, speakers, water  flow and 
tamper switches and the pre‐occupancy data (POD) sheet.   

 Be  sure  that  a  qualified  representative  of  the  electrical  subcontractor  as  well  as  the 
superintendent/foreman for the General Contractor is on site for both the pre‐test and for the Inspection 
by the Fire Marshall. 

 Contractor is required to notify Akridge at least 48 hours (2 business days) in advance of test.   
 Test flow switch by way of test valve at floor take off. 
 Check elevator recall and pressurization systems. 

 
Elevator Use and Cleaning 
Please use the following guidelines while using the building elevators: 
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 Elevators may not be used to haul materials without the expressed prior consent of Akridge.  The building 
freight elevator has a 3500 lbs. capacity. 

 Construction materials and tools are to be hauled on the freight elevator only.  Violation of this regulation 
may result in immediate removal of the contractor from the building. 

 When hauling large amounts of materials such as studs, etc. care must be taken to protect the elevators.  
To  assist  in damage prevention, Akridge,  at  any  time, may  require  contractor  to provide protective 
elevator pads or may request the contractor make special alterations to the freight elevator to protect 
the elevator finishes during construction.  Contractor to provide written plan for temporary protection 
and submit to Akridge for prior approval.   The contractor shall be responsible for the  installation and 
removal of pads or extra protection and for any damages that may occur.  Any damage to the elevator, 
mechanically or aesthetically, will be billed to the contractor. 

 Elevator handrails are not to be used as a chair or to hold supplies. 
 Elevators are to be locked on independent service for the hauling of materials.  Please do not hold doors 

open by propping or by wedging materials in their tracks, this may cause serious damage to the system.  
Repairs for any damage incurred will be billed to contractor.  

 Use of freight elevators for construction and movement of materials is to be scheduled with the Property 
Manager and may be limited on weekdays to the hours of 5:00 AM through 7:30 AM; 9:30 AM through 
11:30 AM and 1:30 PM through 4:30 PM or after 6:30 PM.  For weekend use, please coordinate with the 
Property Manager for specific hours and durations desired. Arrangements must be made with Akridge at 
least 48 hours  (2 business days)  in advance  to have  the elevators put on  independent service, or by 
Thursday if scheduling weekend usage.  Please call 202.638.3000 or your Property Manager and we will 
be happy to help you. 

 Use of freight elevators for construction and movement of debris is to be scheduled with the Property 
Manager and may be limited to hours up until 7:30 AM or after 6:30 PM on weekdays.  For weekend use, 
please coordinate with the Property Manager for specific hours and durations desired. Arrangements 
must be made with Akridge at least 48 hours (2 business days) in advance to have the elevators put on 
independent  service or by Thursday  if  scheduling weekend usage.   Please call 202.638.3000 or your 
Property Manager and we will be happy to help you. 

 Elevators must be cleaned after each use; this includes removing debris from the tracks and wiping dirt 
and dust from the panels. 
 

Suite Security 
  New Security 

The Client should contact the security company providing service to the building to discuss security needs at 
least 45 days prior to the completion of construction.  See Exhibit A for the name and telephone number of 
the security company.  The Property Manager must be notified of any deviation from the building standard 
suite security.  

 
  Existing Security 

We  recommend  that  existing  suite  security  be  deactivated  during  the  construction  period  or  that  the 
construction foreman is provided a security key so that he may deactivate your system each morning before 
beginning construction.  Akridge does not have keys to Client security systems and therefore are unable to 
reset false alarms.  Please note police may issue citations for false alarms. 

 
 
 
 
Deliveries 
Major deliveries of construction materials are to be coordinated with the Property Manager at least 48 hours (2 
business days) in advance.  Certain daytime deliveries may be scheduled during the hours of 7:00 am to 4:00 pm, 
Monday through Friday. 
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  Deliveries must be made through the service entrances.  Because the building has security on the perimeter doors, 
Akridge must be notified so we may deactivate the security prior to delivery.   The contractor may be required to 
provide protective materials such as Masonite to cover floors.  It is also required that Akridge personnel be present if 
the delivery occurs after normal business hours.  Please note that Akridge personnel time will be billed directly to the 
Contractor or Client. 
 
General Cleanliness of Construction Site  
It  is our goal to maintain a trophy class building during all Client construction.   As such  it  is necessary that all 
construction space remains clean and sanitary.  All construction trash should be disposed of correctly.  Specifically, 
all food trash must be removed daily.  It is the contractor’s responsibility to haul away all waste. 

 
  Parking 

Unfortunately parking cannot be provided for contractor personnel at any of our buildings.  Illegally parked cars may 
be ticketed and towed at the owner's expense.  Use of loading dock is for loading and unloading materials and supplies 
only and is to be scheduled with the Property Manager.  Dormant vehicles may be towed at owner’s expense. 
 
Restrooms 
Designated  restrooms  are  to  be  used  as  indicated.    Construction  on multi‐tenanted  floors may  require  other 
arrangements. 
 
Restroom sinks may not be used to clean tools, paintbrushes, etc.  Accessibility to slop sinks should be coordinated 
with the Property Manager.  All paints, varnishes, thinners, etc. should be disposed of properly.  Documentation of 
proper disposal of universal/hazardous waste must be provided to Property Manager. 
   

Plan of Action 
Reference Exhibit F for a blank Plan of Action Request Form.  This form must be filled out for 1) all work occurring 
outside of the tenant’s space, 2) work performed before or after normal work hours to include all weekend work, 
3) any  scheduled work deemed disruptive  in nature, and 4) any  type of x‐raying and or core drilling.   Please 
complete  the  form and  return  to both  the Tenant Construction engineer and Property Manager, 48 hours  (2 
business days) prior  to  the work being performed,  for  review and approval.   Please note  that  if an Akridge 
employee and/or a subcontractor of Akridge (such as security or janitorial personnel, etc.) are required to be 
present, as deemed necessary by Akridge, for work performed during non‐operating hours, the Contractor or 
Client will be billed accordingly. 
 
Disruptive Work  
Office building hours are from 8:00 am to 8:00 pm, Monday through Friday. Any disruptive work (e.g. hammering, 
core drilling, etc.) or interruption of service to other Clients (e.g. HVAC or electrical shut‐downs) is not allowed during 
normal building hours and must be scheduled with Akridge at  least 48 hours  (2 business days)  in advance or by 
Thursday if scheduling for weekend work.  Please note: Any concrete to be core drilled must be scanned and reviewed 
by Akridge prior to drilling.  Please note that if an Akridge employee and/or a subcontractor of Akridge (such as 
security  or  janitorial  personnel,  etc.)  are  required  to  be  present,  as  deemed  necessary  by  Akridge,  for work 
performed during non‐operating hours, the Contractor or Client will be billed accordingly. 
 
Hot Work Policy 
“Hot Work” is defined as any temporary operation involving open flames or producing heat/sparks which includes, 
but is not limited to, brazing, open‐flame soldering, oxygen cutting, grinding, arc welding/cutting, oxy‐fuel gas welding, 
hot taps, and torch applied roofing that are capable of initiating fires or explosions.   
 
All hot work must be scheduled and approved 24 hours (1 business day) in advance with the building’s 
Chief/Lead Engineer and Property Manager.  No employee of Akridge, contractor hired by Akridge or building 
Client, or subcontractor hired by the contractor shall perform any hot work until they have 1) received a copy of 
the Akridge Hot Work Policy and been issued a hot work permit; and 2) executed and returned the permit to the 
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building’s Chief/Lead Engineer. The lead time may be reduced in emergency situations. A copy of the Akridge 
Hot Work Policy and the Hot Work Permit are attached as Exhibit G.  Copies may also be obtained from the 
building’s Chief/Lead Engineer.  Please note, hot work permits must be renewed daily.  The area will be 
inspected by building staff on a daily basis. 
 

Mechanical, Electrical and Plumbing  
Akridge will  review  the mechanical,  electrical,  and  plumbing  drawings  to  assess  conformance with  the  base 
building  specifications.   Akridge approval of  these drawings  shall not  relieve  the Client or  the architect  from 
responsibility for any cost incurred due to changes required to comply with base building specifications, current 
laws, regulations, codes, ordinances, or from errors or omissions in the contract documents and on‐site surveys.  
Please refer to Exhibit A for building standards and specifications.   
 
New  construction  or  renovations  to  existing  space  often  alters  the  airflow  and mechanical  changes may  be 
necessary to the existing HVAC system.  An air balance of the space will be required.  Client’s contractor should 
be prepared  to have  an  air balance performed  and  to make  any necessary mechanical  changes.   All Akridge 
buildings require the contractor to use the designated base building testing and balancing vendor to do the balancing 
work necessary for the mechanical systems.  Please reference Exhibit A. 
 
Office building hours are from 8:00 AM to 8:00 PM, Monday through Friday.  Retail hours vary but are generally 
10:00 AM to 6:00 PM, Monday through Saturday and 10:00 AM to 6:00 PM Sunday.  Any work performed during 
non‐building hours is to be coordinated with Akridge by submitting a Plan of Action (POA) form (Exhibit F), at least 
48 hours (2 business days) in advance, or by Thursday for weekend work.  For work to be performed outside of 
the  Client’s  demised  Premises, we  require  a  POA  be  submitted  at  least  three  (3)  business  days  in  advance 
describing:  (1)  location  of work  required,  (2)  estimated  start  date  and  duration  of work  and  (3)  proposed 
temporary measures/protection.   This  information will be helpful  in coordinating the Work with other building 
Clients.  Please note that if an Akridge employee and/or a subcontractor of Akridge (such as security or janitorial 
personnel, etc.) are required to be present, as deemed necessary by Akridge, for work performed during non‐
operating hours, the Contractor or Client will be billed accordingly. 
 
Prior to and upon completion of work to be performed on mechanical, electrical or plumbing systems, the contractor 
must make proper notification to the Property Manager. 
 
 
 
Important Safety Notes for Mechanical, Electrical and Plumbing Contractors: 

 If any mechanical, electrical, or plumbing system is already off when you go to turn it off, please contact 
the building engineer to determine if other work is being performed on that system. 

 When draining condenser water systems, drain slowly to avoid flooding.  During this procedure, an Akridge 
engineer must be present to observe. 

 Any work involving draining of condenser or domestic water risers, slab x‐raying, shut down of electrical 
panels or any other disruptive activities must be performed after normal building hours and coordinated 
at  least  48  hours  (2  business  days)  in  advance with  Akridge,  or  by  Thursday  for weekend work,  by 
submitting a POA form (Exhibit F).   Electrical work requiring a total shut down of the building electrical 
supply must be scheduled and coordinated with the Property Manager with a minimum two week advance 
notice, by submitting a POA 

 Akridge requires any additional or abandoned electrical outlets to be appropriately labeled with the panel 
and circuit numbers for future electrician reference. 

 Under no circumstances may a contractor enter occupied Client space to perform work without making 
prior arrangements with the Property Manager and without an Akridge escort. 

 All staging materials must be coordinated with the Property Manager. 
 
Supplemental HVAC System 
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 All piping installations in public areas must be pre‐approved by Akridge. 
 All duct heaters must be reviewed and approved by Akridge. 
 Flexible hoses, unions and balancing valves must be provided. 
 Condensate drain lines must be insulated copper pipe. 
 Condensate pumps are not permitted. 
 All condenser water lines must be insulated 
 Provide drip pan under unit with drain line. 
 If any supplemental air conditioning unit is tied to the base building chilled water system, the unit must 

be  interfaced with the building energy management system.   This  is to be coordinated with the Chief 
Engineer. 

 All retail and aux HVAC units that draw outside air independently into the building need to be tied 
into the EMS emergency shutdown system and linked to the building security company. 

 If supplemental HVAC units are specified, those units may be required by lease obligations to be 
separately metered or may need to be metered separately to satisfy LEED requirements for the 
building.  Please review Client’s lease. 

 
The project team will implement the following IAQ control measures during construction, as recommended in the 
SMACNA IAQ Guidelines for Occupied Building Under Construction, Chapter 3: 

 HVAC protection  

 Reduce emissions  

 Interrupt contamination pathways 

 Intensify housekeeping  

 Scheduling 
 
HVAC  Protection  should  protect  HVAC  during  construction  and  to  clean  up  contaminated  components  after 
construction is complete. 

 Isolate  the  return side  from  the surrounding environment whenever possible.   For  instance,  if  the HVAC 
system  is operating  in an area of the building that  is dirty and dusty, then the returns  in that area will be 
protected with plastic.    

 If the HVAC system needs to be operated during construction, it will be fitted with temporary filters that can 
be replaced 
with clean media prior to substantial completion.  The temporary filters will have a MERV value of 8 or greater. 

 The mechanical room will not be used to store construction or waste materials. 

 The project team does not anticipate excessive build‐up of dust or debris under the diffusers as this is new 
construction;  however  the mechanical  IAQ  coordinator will  inspect  the  equipment  prior  to  substantial 
completion. 

 
Reduce Emissions (Source Control) should reduce emissions by controlling pollutants at their source. 

 The project specifications have specified low‐emitting materials for adhesives, sealants, paints and carpet. 

 In situations where products are specified that do contain excess VOCs or where other chemical, dust or odor 
emitters are present, the team will employ tactics such as duct sealing, natural ventilation (if available) and 
negative air machines. 

 Even with  low‐emitting products, practices will be  implemented  to  limit exposure  through  covering and 
sealing of containers/products. 

 The project team will recommend that the final clean subcontractor use cleaning supplies with low VOCs. 
 
Interrupt Contamination Pathways should prevent contamination of clean spaces.  

 If applicable, barriers may be erected to protect clean areas from neighboring contaminated areas.  Pressure 
differentials may also be used to protect clean areas. 

 Relocate pollutant sources from mechanical intakes (i.e. keep roofing material away from HVAC intakes). 
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 Special care will be taken to protect mechanical rooms with air handling equipment. 

 Depending on  the  climate,  the project will  ventilate using 100% outside  air,  fans  and hoses  to  exhaust 
contaminated air directly to the outside during installation of VOC emitting materials. 

 If  necessary,  the  project  team  will  construct  cutting  rooms  to  contain  airborne  particles  from  cutting 
operations (i.e. sheetrock). 

 
Housekeeping measures should  institute cleaning activities concentrating on HVAC and building spaces to remove 
contaminants from the building prior to occupancy. 

 Suppressing dust with wetting agents or sweeping compounds. 

 Increasing the cleaning frequency for dust. 

 Switching to a more efficient dust collection method (e.g. a damp rag, wet mop, or vacuum equipped with a 
high efficiency particulate filter or wet scrubber will discharge less material than conventional vacuuming, 
sweeping or dusting). 

 Ensuring that all surfaces (including higher  ledges, behind furniture, and  inside mechanical equipment are 
kept clean.)   

 Removing spills or excess applications of solvent‐containing products as soon as possible. 

 Remove accumulated water and keeping work areas as dry as possible. 

 Protect porous materials such as insulation from exposure to moisture. 

 Building material  should be protected  from weather and  store  in a  cleaned area prior  to unpacking  for 
installation. Ceiling tile and carpet typically will not be installed until the building is acclimatized, to avoid the 
absorption of moist air into the material. 

 All coils, air filters, and fans should be cleaned before performing testing and balancing procedures and before 
conducting baseline air quality tests. 

 Depending on the climate and construction stage, outside air and fans will be used to maintain a healthy 
indoor airflow. 
 

Scheduling should sequence construction activities so that materials are kept dry and those that absorb contaminants 
are installed after other materials have had the opportunity to off‐gas contaminants. 

 Complete applications of wet and odorous materials such as: 
o Paint 
o Sealants 
o Coatings 

 Before installing “sink” materials such as: 
o Ceiling tiles 
o Carpets 
o Fabric covered furnishings 

 Final (touch up) painting will most likely occur after the ceiling tiles and carpets have been installed. Low VOC 
paints will be used so this will cause minimal IAQ concerns. 

 Materials directly exposed to moisture through precipitation, plumbing leaks, or condensation from the HVAC 
system, are  susceptible  to microbial  contamination.   Any material  that has been wet will be  thoroughly 
examined for contamination. 

 Provide  a  building  flush  out  consistent with  the  requirements  of  the USGBC  Reference Guide  prior  to 
occupancy.  There will be no applications of odor‐producing material during the flush. After the flush, new 
MERV 13 filters will be installed. 

 
Documentation and Submittals 
The following items will be submitted to the IAQ coordinator prior to final occupancy: 

(1) A list of each air filter used during construction (MERV of 8 at a minimum).  Each air filter shall include the 
MERV value, manufacturer name and model number. 
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(2) Photographs  that document  IAQ management methods employed  including protection of ducts, on‐site 
storage, and absorptive materials installed. 

 
Building Standard Conformance 

Light Fixtures  
 Contractor should submit lighting plan for review.  Confirm that specified bulbs and tubes are 

not on EPA phase out schedule.  
 Clean fixtures and lenses. 
 Re‐lamp all new and existing fixtures. 
 Re‐ballast with energy efficient ballasts.  Coordinate with the Chief Engineer. 

 
Window Blinds 

 All blinds must conform  to building standard  in size and color.   See Exhibit A  for  the correct 
specifications. Any desired variations need to be submitted to Akridge for review and approval. 

 
Ceiling Tiles 

 New ceiling tiles must conform to building standard tiles in size and color.  See Exhibit A for the 
correct specifications. 

 
Hardware 

 So that we can effectively handle emergencies, we require that all new hardware installed match 
the existing base building hardware, i.e. same manufacturer, material and color, and that all locks 
be keyed to the building master, floor master and keying system.  See Exhibit A for hardware 
specifications.  
 

Interior Partitions 
 Interior partitions, which end on either interior or exterior glass, must end at a window mullion. 

 
 
Fire Annunciation System 
To  prevent  false  fire  alarms,  contractor must  arrange  to  have  all  smoke  detectors  in  areas  under  construction 
"bagged” daily.  They must be un‐bagged at the end of the day to maintain fire safety and comply with jurisdictional 
codes. 
 
IMPORTANT  NOTE  ‐‐  ANY  WORK  TO  BE  PERFORMED  WHICH  INVOLVES  ANY  COMPONENT  OF  THE  FIRE 
ANNUNCIATION SYSTEM MUST BE COORDINATED WITH AKRIDGE PRIOR TO AND UPON COMPLETION OF THE WORK 
BEING DONE.  IN NO CASE IS THE FIRE SYSTEM TO BE DE‐ENERGIZED BY THE CONTRACTOR (EITHER PARTIALLY, BY 
PUTTING INTO THE "TROUBLE" MODE, OR COMPLETELY, BY TURNING IT OFF). 
 
Any modification to the fire annunciation system must be coordinated and approved by Akridge and performed by 
the building’s designated contractor (See Exhibit A).  Akridge and the building’s designated fire alarm contractor must 
be contacted prior to beginning any on‐site fire alarm related work.  The designated contractor will contract directly 
with the Client’s contractor.  Akridge must be notified at least 48 hours (2 business days) before commencement of 
work using a POA. 
 
Sustainability Acknowledgement 
Akridge is committed to being a “green” leader and therefore, we consistently apply sustainable building principles to 
each and every property we develop or manage.  Akridge‐managed buildings efficiently use energy, water, and other 
resources;  reduce waste,  pollution  and  environmental  degradation;  and  protect  occupant  health  and  improve 
employee productivity.   
At a minimum, all contractors working in the building are required to follow the Sustainability Guidelines (Exhibit H).  
The guidelines will cover information pertaining to the following: 
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 Sustainable Purchasing: Electric‐Powered Equipment 
 Sustainable Purchasing: Furniture 
 Sustainable Purchasing: Facility Alteration and Additions 
 Sustainable Purchasing: Reduced Mercury in Lamps 
 Solid Waste Management: Facility Alterations and Additions Recycling 
 IAQ Management for Facility Additions and Alterations Policy 

 
In the daily operation of Carroll Square, Akridge contracts with vendors who track and dispose of the universal waste 
generated at this building.  Universal waste includes, but is not limited to, waste fluorescent lamps, some batteries, 
some pesticides, and mercury containing devices such as mercury switches.  This building has been registered with 
DC DDOE and has a unique EPA  ID# as a Conditionally Exempt  Small Quantity Generator  (CESQG),  the  smallest 
hazardous waste generator category  identified.  As a CESQG the building may not generate more than 220  lbs of 
hazardous  waste  per  calendar  month.      Currently,  no  hazardous  waste  is  generated  at  this  building.   Any 
contractor/vendor working within the building  is required to properly document and dispose of all recyclable and 
waste materials, and provide documentation to Akridge, by using a trash hauler that  is equipped to provide such 
documentation.  Under no circumstances will the building EPA ID# be associated with waste from a construction or 
demolition site. 
 
Use of Materials Which Emit Volatile Organic Compounds (VOCs) 
Indoor environmental quality will be protected by the purchase of low VOC materials and products whenever possible.  
Any work involving the use of materials that emit VOCs must be scheduled in advance, a minimum of 48 hours (2 
business days), with the Building Manager using a POA.  Electrostatic painting, polymix painting and any staining and 
varnishing must be done during evening hours after 8:00 pm and  completed prior  to 1:00 am or on weekends 
beginning after 2:00 pm on Saturday and ending prior to 1:00 am Monday morning.  This work must be scheduled 
with the Property Manager in order that arrangements can be made to run the HVAC system during and after the 
work is being performed. 
 
 
Materials likely to emit VOCs include, but are not limited to, the following: 
 

 Adhesives 
 Paints, Varnishes and Lacquers 
 Wood Preservatives, Stains and other Wood Finishing products 
 Waterproofing Products 
 Caulking 
 Glazing Compounds 
 Joint Fillers 
 Duct Sealants 
 Carpet Seam Sealants 

 
These materials shall be applied according to manufacturer's specifications.  Preferably, the contractor should provide 
evidence that these products do not emit VOCs or that they have been tested to emit less than 0.5 mg/M (total VOCs).  
Submission of Material Safety Data Sheets (MSDS) to the Property Manager is required for all such products prior to 
application. 
 

The General Contractor is responsible for the following: 
 Performing work with the above materials during non‐business hours  
 Scheduling work through the Property Management Department 
 Properly  ventilating  the  affected  area  during  and  after  installation  procedures  and  ensuring  VOC 

emissions do not accumulate in existing Client areas 
 Properly  disposing  of  these materials  and  any materials  associated with  their  cleanup,  as  per  EPA 

standards.  Documentation of proper disposal must be provided upon request. 
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In Case of Emergency 
Reference Exhibit C for an emergency evacuation plan. 

 

Certificate of Insurance – Limits and Language 
Reference Exhibit E. 
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   All the Right Moves 
 

A Guide for Tenant Improvements 
 

 

 

Acknowledgement 
 
 

I, ___________________________ hereby acknowledge  that  I have  read and  fully understand  the  rules and guidelines 
outlined in the All the Right Moves booklet. 
 

 

 

Client Representative Signature 
 
 

Title 
 
 

Company 
 
 
 
I, ___________________________ hereby acknowledge  that  I have  read and  fully understand  the  rules and guidelines 
outlined in the All the Right Moves booklet. 
 
 

General Contractor Signature 
 
 

Title 
 
 

Company 

 
   



 

16 
  All the Right Moves  

 

 

   All the Right Moves 
 

A Guide for Tenant Improvements 
 
 
 
 
Construction Documents  
Received by Akridge Property Manager: 
 
 

1. Contractors Certificate of Insurance      date received: ________________ 
 

2. Copy of Contractor’s License        date received: ________________ 
 

3. Copy of Building Permit        date received: ________________ 
 

4. Copy of Executed Construction Agreement    date received: ________________ 
 

5. Copy of Approved Project Schedule      date received: ________________ 
 

6. Copy of Signed Acknowledgement Statement  (pg12)  date received: ________________ 
 

7. Copy of List of Subcontractors and contact info  date received: ________________ 
 

8. Set of Landlord Approved Plans      date received: ________________ 
 

9. Copy of new Client COO prior to move‐in date  date received: ________________ 
 

10. Set of “As Built Drawings” at completion of project  date received: ________________ 
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Exhibit A – Building Standards, Specifications and Vendors 

 
 
 

Internet, Television, and Phone 
Companies: 
 
 
 
 
 
 
 
Access Panels: (horizontal and 
vertical) 

DIRECTV 
1.800.638.0044 
www.actionantenna.com/  
 
Verizon 
202.954.6263 
www.verizon.com  
 
 
Stealth Panels 
www.stealthpanels.com 
 
ISC – InterSource Specialties Company for 
Stylemark ceiling access doors 
920.892.8822 
sales@intersourceco.com 
www.intersourceco.com 
 

Building Security Company:  Kastle Systems 
703.528.8800 
 

Window Blinds Specifications:  Installed under base building construction 
Bali – Snow Cap 
The Blind Store 
301.948.9520 
 

Ceiling Grid:  Armstrong Silhouette XL 9/16” Bolt‐Slot System ¼” Reveal 
 

Ceiling Tile Specification:  Armstrong – Silhouette XL 1/8” Reveal, 9/16” Bolt Shot 
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Hardware Specifications*:  Sargent – 8205 P‐Lever design, Lrose desigh, finish US10B –keyway RB
 

Building Life Safety Contractor:  Adcock Electric 
Keith Rogers 
301.843.3661 ‐ office 
210.882.3792 ‐ cell  
 

Air Quality (Testing & Balancing):  Arian Tab 
Hossein Askari 
Phone 703.319.1000 
Pager 703.514.3557 
 
Metro Testing and Balance 
Frank Battaglino 
301‐808‐3660  
 

Building Technology: 
 
 
 
 
 

Advanced Power Controls, Inc. 
Tony Thomas or J.R. Elko 
443.309.5789 / 302.368.0443 
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Exhibit B – Akridge Contact List 
 

 
 

Title  0BName Telephone Numbers 

General Manager, Asset Services  Joe Reilly Office 202.207.3922 
 
Property Manager  April Mandell Office 202.624.8643 
  Cell 202.425.3995 
 
Client Services Coordinator  Cade Woody Office 202.207.3942 
  Cell 202.805.0425 
 
Lead Engineer  Nicholas LeFrancois Cell 202.391.8011 
 
Senior Chief Engineer  Arnold Cook Cell 202.345.3415 

V.P. Construction Management  John Otto Office 202.624.8607 
 
24‐Hour Security  202.347.7978 Cell 202.437.0281 

Building Liaison 
 

Brittni Gant Office 202.347.7978 
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Exhibit C – Emergency Evacuation Plan 
 

FIRE ANNUNCIATION SYSTEM AND EMERGENCY EVACUATION for the commercial office building located at 975 F Street, NW, 

Washington, DC 20004.   Required by Article F‐105.3, D.C. Fire Prevention Code (D.C. Supplement) 

 
 Be familiar with exits and fire apparatuses in the building.   
 
 If you encounter a fire or other potential emergency, pull the fire pull station nearest to the potential emergency.  

This alerts the fire department and will set off fire bells that can be heard a floor above and a floor below the affected 
area, alerting other occupants to evacuate.   

 
 It is critical that if you pull a fire pull station, call the fire department at 911 after evacuating.  Give them the most 

specific information you can because the building security company cannot receive or relay emergency information.   
Please advise your personnel  that once one of  these devices goes off,  the bells will  ring and evacuation should 
commence.  It is not necessary to pull additional pull stations unless a fire is evident in that location.  Indications of 
multiple floor pull stations activated on the annunciator panel will only confuse and slow down the fire department 
unless it is a multiple floor problem.  

 
 Always use stairs  in an emergency.   Walk down them one time so you know where you will exit on the first floor.  

Remember:  in the event of an emergency do NOT use the elevators – use the stairs. 
 
 Upon exiting onto the first floor, please move out of the building and at least 500 feet from the building so others 

can safely evacuate, and the fire department can work quickly—and to avoid injury from window breakage. 
 
 Akridge personnel will assist in directing and giving specific instruction to your employees in the event of an actual 

emergency.  The directions given by the fire department and management personnel should be followed at all times 
 
 Should the exit route from your space become blocked by smoke, stay calm.  Go to the nearest available office and 

close the door.  Call the fire department and give them your floor and approximate location ‐ tell them you are trapped.  
If there is a window in the office, go to it and signal so fire personnel can see you.  The fire department will locate you 
as quickly as possible and assist you in evacuating. 

 
 Fire extinguishers are installed in each common corridor.  (There may be additional extinguishers installed in your space 

by your firm.)   The extinguishers  installed  in common areas are typically a water‐type extinguisher.   You may have 
different types  in your space.   Know what you have and how to use  it. Smoke detectors are  installed  in common 
corridors, as well as within your suite.  Heat detectors are installed in mechanical and electrical equipment rooms.  
Remember:  Never use a water type extinguisher on electrical fires.   

   



 

21 
  All the Right Moves  

 

Exhibit D ‐ Waiver of Lien Rights 

 
 
State of: DISTRICT OF COLUMBIA       Original Contract Amount:   $       

Approved Change Orders:   $       
County/City of: WASHINGTON         Adjusted Amount:   $       

Completed to Date:   $       
To: Carroll Square Associates,  LLC          Retention:     $   
   

Total Earned:     $       
(Completed less retention) 

Contractor or Supplier:          Previous Payments:  $       
                Current Payment:   $       
                Contract Balance:   $       
 

 
Project Title:            
 
The UNDERSIGNED being duly sworn states that he is the ____________________ (title) of General 
Contractor, Inc. who has a contract with tenant or ownership for providing improvements, Project Title, being constructed on 
real estate known and identified as 975 F Street, NW located in Washington, District of Columbia, and owned Carroll 
Square Associates, LLC 
 
The UNDERSIGNED, upon the receipt and in consideration of the payment of Dollars ($‐‐‐‐) in payment of invoice or 
application dated Month, DD, YYYY, and other good and valuable consideration, does hereby waive and release any and 
all liens or claims or right of lien on the aforementioned property and improvements now or hereafter assertable 
thereon, and on monies or other consideration due or to become due on account of labor or services, materials, 
fixtures or apparatus to the extent of amounts received. 
 
The UNDERSIGNED, respectfully warrants that the contract status set forth above is an accurate statement, and no 
other sums are claimed, that all laborers, subcontractors, and suppliers employed by him have been past‐paid all 
amounts previously due and will be paid all in full due out of this payment on receipt and that none of such laborers, 
subcontractors or suppliers is or will be entitled to claim or assert any claims against the above described real estate 
or the improvements thereon for labor or materials furnished to or for the account of the undersigned. 
 
Signed this ______ day of _______________, 20____. 

_____________________________________ 
__General Contractor, Inc. 
 
BY: _________________________________ 
_____________________________________ 
Name, Company and Title 
 

Signed and sworn to before me this _____ day of ____________________, 20____. 
 

_____________________________________ 
Notary Public 
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Exhibit E – Certificate of Insurance Requirements  

 
 

Insurance Requirements 

Tenant Contractor shall provide evidence of required insurance coverage, as defined in Tenant's lease agreement, prior 
to construction commencing. 

1. All  policies  shall  name  the  following  as  additional  insured:  Tenant;  Landlord;  Landlord's  lenders  and/or 
mortgagors; and the employees and agents thereof. 

 975 Carroll Square, LLC 

 The John Akridge Management Company 

2. Certificates of Insurance (COI) shall be submitted electronically to both the Akridge Construction Manager for 
this project and to the Akridge insurance consultant, Willis, at Akridge.certs@Willis.com. 

3. All  policies  shall  provide  30  days written  notification  of  non‐renewal  or  cancellation  to  both  the Akridge 
Construction Manager for this project and to Willis, at Akridge.certs@Willis.com. 

975 Carroll Square, LLC 
c/o Akridge 
601 13P

th
P Street, NW, Suite 300N 

Washington, DC 20005 
Attention: Akridge Construction Manager 
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Exhibit F – Plan of Action Form 

 
601 13th Street, N.W., Suite 300N 

Washington, D.C. 20005 
Phone 202.638.3000   Fax 202.628.6852 

 

Plan of Action  
Request Form 

 
Date: ________________________                        Date(s) requested: ________  ______________  
                                                                                      (min. 48 hour notice – 2 BUSINESS DAYS) 
 

Construction Company:____________________   ___________________________________________ 
 
Contact Person and Numbers:____________________________________________________________ 
 

Project:____________________________________,  ________________________________________ 
                                                         (building address)                                                                                       (tenant or project name) 

 
 
Requested Operation: (Start times, other spaces that may need to be entered, procedures, (plans for  

protection of finshed space, finsh times) number of people involved, plans for  
clean‐up. 

         
   Fax or email to the Construction Field Engineer for final review, approval & final arrangements; 

Include sketch or floor plans for work outside of space if needed 
Fax 202.628.6852 or email cpritchett@akridge.com  

Time & Dates  Tasks and Procedures (be as detailed as possible) 
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Exhibit G ‐ Hot Work Policy       

Akridge  
Fire Safety Program 
Hot Work Policy 

Updated January 2010 

Policy  

Hot work is defined as any temporary operation involving open flames or producing heat/sparks which 
includes, but is not limited to brazing, open‐flame soldering, oxygen cutting, grinding, arc welding/cutting, 
oxy‐fuel gas welding, hot taps, and torch applied roofing that are capable of initiating fires or 
explosions.  No employee of Akridge, contractor hired by Akridge or building Client, or subcontractor hired 
by the contractor shall perform any hot work in the building unless a hot work permit is obtained, executed 
and returned to the building’s Chief/Lead Engineer, 24 hours in advance of work commencing. This time 
may be reduced in emergency situations. An example of the Hot Work Permit can be found at the end of 
this document. 

Authority and Responsibility 

Akridge Chief/Lead Engineer, building staff, and Building Services Department, and contractors hired by 
Akridge or building Client shall be responsible for following the hot work program in accordance with this 
policy.  All buildings managed by Akridge shall follow the procedures below to comply with this policy. 

Akridge Chief Engineer/Lead Engineers are responsible for: 

1. Notifying all Akridge employees involved with the project to the purpose and intent of the Hot Work 
Policy;  

2. Issue of the hot work permit and making periodic inspections of areas where the hot work 
procedures are being used;  

3. Notifying Building Services, Property Management and Project Management 24 hours in advance of  
a  contractor’s request of  hot work permits; and  

4. Renewing the permit as required until work is completed.  

Akridge Employees are responsible for: 

1. Understanding Akridge Hot Work Policy; and  
2. Complying with the procedures defined within the policy.  

Akridge Project Management is responsible for: 

1. Notifying all contractors to the purpose and intent of the Hot Work Policy;  
2.  Making periodic inspections of areas where the hot work procedures are being used; and 
3. Contacting Akridge Chief /Lead Engineer when a contractor has made a hot work permit request 24 

hours in advance; and when a hot work permit requires renewal.  
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Contractors and sub‐contractors hired by Akridge or building Client are responsible for: 

1. Understanding the  Hot Work Policy; and  
2. Complying with the procedures defined within the policy.   

Procedure 

Prior to starting a project that requires a hot work permit; the supervisor of the Akridge employee 
performing the hot work or the Project Manager of the contractor/subcontractor shall obtain a hot work 
permit from the Akridge Chief/Lead Engineer. 

Notification 

Contractors shall notify the Akridge Project Manager, Akridge Chief/Lead Engineer to request a hot work 
permit at least 24 hours prior to the start of the project. 

Job Site Inspection 

Prior to the issuance of the hot work permit, the Akridge Chief/Lead Engineer shall inspect the job site to 
determine if the hot work can be avoided.  If the hot work involves open flame cutting, an alternative 
method of conducting the work shall be considered (e.g., hand saw, pipe cutter).  If an alternative method 
is not feasible, Akridge Chief/Lead Engineer shall further ensure the hot work site is safe.  All hot work job 
sites are inspected using the checklist contained within the hot work permit.  Items included in the job site 
review include, but are not limited to, the following: 

1. Hot work operator(s)/fire watch are trained in the safe operation of their equipment; there must be 
two persons at the hot work area at all times, no exceptions.  If they cannot have two persons on 
site, the work must be cancelled; 

2. Apparatus used for the hot work must be in good condition;   
3. Hot work operator(s)/fire watch understand the emergency procedures in the event of a fire or 

general emergency;  
4. Fire protection and extinguishing equipment is properly located on‐site;  
5. Operator(s) are utilizing personal protective equipment; are confined space trained if required and 

PP equipment is in good condition; 
6. The proposed work does not jeopardize the health and safety of the operator or others.  
7. The Fire alarm system should only be disabled for the areas where work is in progress, the entire 

building should never be disabled;   
8. Fire retard mats need to be placed on the roof in any location where soldering or welding is part of 

the work.  Electric insulated mats are required when working on or around conductive materials; 
and 

9. Ensure that fumes from the work area are not being drawn into the building by the fresh air fans. 

If the aforementioned criteria are not met, a permit shall not be issued until all concerns are corrected. 
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If there are automatic fire detection devices present in the immediate area that need to be deactivated to 
prevent alarms, follow normal impairment procedures to ensure reactivation of the system.   

Fire Watch 

Akridge requires a fire watch be set by the organization performing the work, when hot work is performed 
in a location where the following condition(s) exist: 

1. Combustible materials in building construction or building contents are closer than 20 feet to the 
point of operation of the hot work;  

2. Combustible materials are more than 15 feet away, but are easily ignited by sparks;  
3. Wall or floor openings within a 15 feet radius expose combustible materials in adjacent areas, 

including concealed spaces in walls or floors;  
4. Combustible materials are adjacent to the opposite side of partitions, walls, ceiling, or roofs and are 

likely to be ignited; and  
5. The fire alarm system for the affected area is disabled for any reason.   

The assigned fire watch personnel shall: 

1. Be aware of the inherent hazards of the work site;  
2. Ensure safe conditions are maintained during the hot work operation;  
3. Have the authority to stop the hot work operations if unsafe conditions develop;  
4. Have fire extinguishing equipment immediately available and be trained on how to use it; and  
5. Activate emergency response in the event of a fire.  

The fire watch shall be maintained during all breaks and one hour after completion of the hot work 
operation in order to detect and extinguish smoldering fires on the floors above, below and adjacent to the 
hot work site if applicable. 

Permit Posting 

The hot work permit must be completed in duplicate.  One copy shall be retained and filed by the 
Chief/Lead Engineer in the building construction files and the second copy shall be posted in a visible 
location within the hot work site near the hot work equipment. 

Prohibitions 

Propane gas shall be limited in use in any hot work in any occupied Akridge building.  Hot work shall not be 
permitted in the following areas until the conditions prohibiting hot work have been modified: 

1. In the presence of explosive atmospheres, or in situations where explosive atmospheres may 
develop inside contaminated or improperly prepared tanks or equipment which previously 
contained flammable liquids;  

2. In areas with an accumulation of combustible debris, dust, lint and oily deposits;  
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3. In areas near the storage of exposed, readily ignitable materials such as combustibles;  
4. On a container such as a barrel, drum or tank that contained materials that will emit toxic fumes 

when heated; and  
5. Confined spaces.  Confined spaces are special circumstances that require specifically trained 

personnel.  Akridge personnel are not qualified to perform this work.  All work in confined spaces 
must be supervised by a qualified contractor and coordinated with the building Akridge Chief/Lead 
Engineer.  

Protective Equipment 

The welder shall be equipped with protective devices and/or apparel as indicated on the permit or as listed 
below: 

1. Portable and/or mechanical ventilation capable of keeping the levels of fumes, dust and gases 
below the thresholds established in the Occupational Safety and Health Administration's (OSHA) 
Permissible Exposure Limits (PELs).  If local exhaust or general ventilation are not available and 
fume, dust and gas generation is high, respirators shall be used.  

2. Gloves, apron and/or jacket that are made of a material that is an insulator from heat and 
electricity.  

3. Welders helmets equipped with proper filter plate and cover lenses.  
4. Respiratory protection (NOTE:  No employee or worker shall be issued or be required to use a 

respirator until that employee has been properly certified for the use of such equipment by the 
issuing authority.  Proof of such certification may be required.  

5. Screens to protect persons not properly protected from the visual effects of viewing arc welding or 
cutting and during gas or oxygen cutting or welding.  

Storage of Equipment 

Personnel performing hot work will insure that equipment and supplies are stored in a manner that will 
prevent the creation of hazardous conditions.  For example flammable fuels will be stored in appropriate 
containers and safety lockers.    

Injuries/Exposures 

If during the performance of assigned duties the welder becomes injured or suspects an occupational 
exposure occurred, such situations shall be reported to the Akridge Lead/Chief Engineer and Akridge 
Construction Manager, who will then notify the Property Management team. 

Education/Training 

Akridge Employees shall be trained on all aspects of this policy.  
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Exhibit H – Sustainability Guidelines 
 
1. Sustainable Purchasing: Electric‐Powered Equipment (MRc2, Option 1) 
 

Goal ‐ Minimize environmental impacts of project purchases. 
 
Performance Metrics ‐ Performance will be measured by tracking the percentage by cost of purchases that meet 
the  applicable  sustainability  criteria.  At  least  40%  (by  cost)  of materials  purchased  for  use  in  the  project 
(including computers, office equipment and appliances) must meet one or more of the criteria listed below. 
 
Criteria ‐ Electric‐powered equipment purchased for use in the project must meet one of the following criteria: 

 Equipment is ENERGY STAR labeled 

 Equipment replaces conventional gas‐powered equipment 
 

2. Sustainable Purchasing: Furniture (MRc2, Option 2) 
 
Goal ‐ Minimize environmental impacts of project purchases. 
 
Performance Metrics  ‐ Performance will be measured by tracking the percentage (by cost) of purchases that 
meet the applicable sustainability criteria.  At least 40% (by cost) of materials purchased for use in the project 
must meet one or more criteria listed below. 
 
Criteria – Furniture purchased for the project must meet at least one of the following criteria: 

 Contains at least 10% post‐consumer and/or 20% post‐industrial material. 

 Contains at least 70% material salvaged from off‐site or outside the organization. 

 Contains  at  least  70%  material  salvaged  from  on‐site,  through  an  internal  organization  materials  & 
equipment reuse program. 

 Contains at least 50% rapidly renewable materials. 

 Contains at least 50% Forest Stewardship Council (FSC) certified wood. 

 Contains at least 50% materials harvested and processed or extracted and processed within 500 miles of the 
project. 
 

3. Sustainable Purchasing: Facility Alteration and Additions (MRc3) 
 

Goal ‐ Minimize environmental impacts of project purchases. 
 
Performance Metrics ‐ Performance for this guideline will be measured by tracking the percentage by cost of 
purchases that meet the applicable sustainability criteria.  At least 50% (by cost) of materials purchased for use 
in the project must meet one or more of the criteria listed below. 
 
Criteria – Material purchases for the project must meet at least one of the following criteria: 

 Contains at least 10% post‐consumer and/or 20% post‐industrial material. 

 Contains at least 70% material salvaged from off‐site or outside the organization. 

 Contains  at  least  70% material  salvaged  from  on‐site  through  an  internal  organization materials  and 
equipment reuse program. 
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 Contains at least 50% rapidly renewable materials. 

 Contains at least 50% Forest Stewardship Council (FSC) certified wood. 

 Contains at least 50% materials harvested and processed or extracted and processed within 500 miles of the 
project. 

 Adhesives and sealants have VOC content less than the current VOC content limits of South Coast Air Quality 
Management District (SCAQMD) Rule #1168, or sealants used as fillers that meet or exceed the requirements 
of the Bay Area Air Quality Management District Regulation 8, Rule 51. 

 Paints and coatings have VOC emissions that do not exceed the VOC and chemical component limits of Green 
Seal’s Standard GS‐11 requirements. 

 Non‐carpet finished flooring is FloorScore‐certified and constitutes a minimum of 25% of the finished floor 
area. 

 Carpet meets the requirements of the CRI Green Label Plus Carpet Testing Program. 

 Carpet cushion meets the requirements of the CRI Green Label Testing Program. 

 Composite panels and agrifiber products contain no added urea‐formaldehyde resins. 
 

4. Sustainable Purchasing: Reduced Mercury in Lamps (MRc4) 
 

Goal ‐ Minimize environmental impacts of project purchases. 
 
Performance Metrics ‐ Performance for this guideline will be measured by using the picogram per lumen‐hour 
of the lamps purchased for the project. Of all the mercury containing lamps purchased for the project, at least 
90% (as measured by the number of lamps) must meet the overall target for mercury content of less than 90 
picograms per lumen‐hour. 
 
Criteria ‐ Where practical, high efficiency rather than incandescent lamps will be used in the project.  

 A Lighting Purchasing Plan for mercury containing lamps will be prepared and updated as necessary. The plan 
must minimize the weighted average mercury content (in picograms per lumen‐hour) of all mercury containing 
lamps used in the project. The weighted average mercury content (in picograms per lumen‐hour) of all lamps 
included in the plan must be 90 picograms per lumen‐hour or less. 

 Screw‐based, integral compact fluorescent lamps (CFL’s) will be excluded from the performance calculation if 
they  comply with  voluntary  industry  guidelines  for maximum mercury  content  published  by  the National 
Electrical Manufacturers Association (NEMA). 

 
5. Solid Waste Management: Facility Alterations and Additions Recycling (MRc9) 
 

Goal  ‐ Divert  construction  and demolition waste  from disposal  to  landfills  and  incineration  facilities. Redirect 

recyclable recovered resources to the manufacturing process and reusable materials to appropriate sites. * 
 
Performance Metric ‐ Performance for this guideline will be measured by tracking the percentage of waste from 
the project that is diverted from the waste stream.  At least 70% of waste generated from project will be diverted 
from  the  waste  stream  through  reuse,  recycling,  or  composting.  Contractors  and/or  waste  haulers  are 
responsible for tracking the weight or volume of all recycled or reused waste generated from the project. 
 
Criteria ‐ Before the project starts, a construction waste recycling plan designed to achieve the maximum practical 
level of recycling will be developed. 

 Examples of materials that will be addressed by the plan include, but are not limited to, building components 
and structures, panels, attached finishes, carpet and floor material, adhesives, sealants, paints and coatings. 
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 During the construction performance period of the project, the recycling plan will be implemented. 

 The  total  amount  of  construction  waste  and  the  total  amount  of  recycled  construction  waste  will  be 
documented. 

 At  least  70%  of waste  generated  from  project will  be  diverted  from  the waste  stream  through  reuse, 
recycling, or composting. 

 * See the attached Solid Waste Management – Recycling Building Materials and Construction Waste 
guide as part of Exhibit H. 
  

6. IAQ Management for Facility Additions and Alterations Policy (IEQc1.5) 
 

Goal  ‐ By adhering  to  this  Indoor Air Quality  (IAQ) Management Plan  for  construction and occupancy phases, 
contractors  will  strive  to  limit  indoor  air  quality  problems  in  the  building  resulting  from  construction  or 
renovation projects and to sustain the comfort and well‐being of occupants and construction workers. 
 
Guidance For Resources and Implementation ‐ The contractors will develop, implement and adhere to an Indoor 
Air Quality (IAQ) Management Plan for construction and occupancy phases of the building that meets or exceeds, 
during  construction,  the  recommended Design Approaches  of  the  Sheet Metal  and Air  Conditioning National 
Contractors Association  (SMACNA)  IAQ Guideline  for Occupied Buildings under Construction, 2nd Edition 2007, 
ANSI/SMACNA 008‐2008 (Chapter 3). 
 
Criteria  ‐  Evaluation of  the program  is based on  successful  completion of  the  above procedures  as well  as 
occupant feedback and information.  

 Contractor prepares, submits, and observes IAQ Management Plan for Construction and Preoccupancy phases. 

 Protect all existing HVAC equipment from dust and odors generated by demolition and construction and isolate 
construction area from occupied spaces to prevent contamination. Close off or install and maintain temporary 
filter media (MERV 8 or better) at all air returns between construction area and occupied areas of the building 

 Implement cleaning procedures to control contaminants in building spaces and protect porous stored/installed 
materials from moisture. 

 Specify and install finish materials that have low or no toxicity.  

 Schedule construction activities to minimize or eliminate environmental impact and disruption of operations 
in the occupied areas of the building. 
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SOLID WASTE MANAGEMENT 
Recycling Building Materials and Construction Waste 

Akridge is a full‐service, commercial real estate firm in Washington, DC that endeavors to lead the industry in innovative sustainability 
practices.  Akridge has an established history with important contributions to the Washington, DC region – from the way the company develops 
its project portfolio, to the creative ways the management team operates and maintains buildings, to the organizations Akridge supports.   
 
These efforts are a part of Akridge’s BUILDING SUSTAINABILITY initiative which is a comprehensive program to increase the sustainability of 
the company and the buildings we operate.  This initiative ensures that we incorporate environmentally responsible practices that effectively 
reduce our footprint throughout all of our service offerings and operations.   
 
To achieve our sustainability goals, we have focused our efforts on the core areas that contribute to our footprint.  Akridge creates, 
implements, and measures sustainable strategies across these areas.  The five core areas that drive our continuous improvements are: 
 

 

 
Among other initiatives, responsible collection, removal, and recycling of building materials and construction waste falls within the third group, 
“Waste Management.”  By coordinating construction waste hauling and recycling for tenant build‐outs, major renovations, as well as minor 
maintenance projects, both building occupants and landlords can reduce the environmental impact of buildings and the associated waste. 
 
Examples of materials that can be recycled include, but are not limited to: building components and structures, panels, attached finishings, 
doors, cabinetry, trim, wood products, wallboard, framing, drywall, steel, concrete, glazing/windows, façade materials, toilet partitions, 
masonry, carpet and floor material/finishes, ceiling tiles and grid, cardboard, and insulation.  

 
POTENTIAL SERVICE PROVIDERS FOR DC, MD, and VA 

 
ACE Waste of DC / Ace Recycling / Ace Deconstruction   Industrial Disposal Service (IDS)/Broad Run Recycling 
801 South Pickett Street        9220 Developers Drive 
Alexandria, VA 22304         Manassas, VA 20109 
www.acewasterecyclingdc.com        www.broadrunrecycling.com 
 
Ace Waste of VA / Ace Recycling / Ace Deconstruction   Mobius Recycling Services LLC 
13101 North Enon Church Road        1910 Grand Court 
Chester, VA 23836          Vienna, VA 22182 
www.acewasterecycling.com        703.401.7172 
 
Brandywine Disposal          NoVa Waste 
*This is a different company than Brandywine Realty Trust   3730 Greentree Lane   
5800 Sheriff Road          Dumfries, VA 22026 
Fairmount Heights, MD 20743        www.novawaste.com 
http://brandywineco.com/brandywine‐disposal‐inc/ 
 
Con‐Serv Industries          Rodger Brothers Corporation  
P.O. Box 650490          2230 Lawrence Avenue, N.E. 
Sterling, VA          Washington, D.C. 20018 
www.csidisposal.com         www.rodgersbrothers.net 
 
EAI – Environmental Alternatives, Inc.      Selective Demolition and Hauling LLC 
24024 Frederick Road         8340‐A Beechcraft Avenue 
Clarksburg, MD 20871        Gaithersburg, MD 20879 
http://eairolloff.com/recycling‐services/index.html    http://seldemo.com/ 
 
ESI – EnviroSolutions (a.k.a. ETW LLC)      Waste Management via Gaithersburg Hauling 
*This is a different company than IESI (a.k.a. Progressive)  8101 Beechcraft Avenue 
11220 Assett Loop, Suite 201         Gaithersburg, MD 20879 
Manassas, VA 20109          www.wm.com/facility.jsp?fac=S03045&zip=20879&cat=1 
www.esiwaste.com   
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Exhibit I ‐ Akridge Responsible Contractor Policy 
 

Akridge, for itself and on behalf of its affiliated entities, including those special purpose entities that own real estate 
projects (the Company), expects that its Vendors will embrace and uphold the commitment to integrity described in 
the Akridge Responsible Contractor Policy (the ”Policy”) and embodied by the Akridge company culture.  

 

“Vendor” describes any firm or individual that provides a product or service to the Company or indirectly to any of its 
Clients.   “Clients” include tenants in Company buildings, authorized guests of tenants in Company buildings, other 
Company Vendors, Company employees and authorized guests of the Company.  The Company understands that 
Vendors are independent entities; however, the business practices and actions of a Vendor may significantly impact 
and/or reflect upon the Company, its reputation and its brand, which is one of the Company’s most important assets. 
Because of this, the Company expects all Vendors and their employees, agents and subcontractors (Representatives) 
to adhere to the Akridge Responsible Contractor Policy. All Vendors should educate their Representatives to ensure 
they understand and comply with the Policy.  The Policy will be accessible on the Company website at 
www.akridge.com and Vendors should periodically review the website to become familiar with any modifications the 
Company makes to the Policy, which modifications will become part of any renewal of the Vendor’s contract with the 
Company (in the absence of an earlier amendment incorporating such modification). 

 

Failure of a Vendor to comply with this Policy may be sufficient cause for the Company to exercise its right to revoke 
a Vendor’s “approved” status.  If the Company determines that a Vendor has violated the Policy, it may elect to 
terminate its relationship with the Vendor or require the Vendor implement corrective action.  If corrective action is 
advised but not taken, the Company may suspend placement of future orders with Vendor and/or terminate current 
work. 

 

LEGAL AND REGULATORY COMPLIANCE PRACTICES  

All Vendors and their Representatives shall conduct their business activities in full compliance with applicable laws 
and regulations while conducting business with and/or on behalf of the Company. In addition to any specific 
obligations under the Vendor’s agreement with the Company, all Vendors and their Representatives shall, without 
limitation:  

 • Conduct business in full compliance with antitrust and fair competition laws that govern the jurisdictions in 
which they conduct business.  

 • Recognize that the Company places a priority on sustainable business practices including using 
environmentally responsible materials, recycling practices, and energy conservation and, therefore, at a 
minimum, comply with all applicable environmental laws and regulations regarding hazardous materials, air 
emissions, waste and wastewater discharges, including the manufacture, transportation, storage, disposal 
and release to the environment of such materials, with the understanding that the Company may also 
require Vendors to adhere to certain other sustainable business practices that are established directly in the 
Vendor contract.  

 • Be honest, direct and truthful in discussions with regulatory agency representatives and government 
officials.  

 
BUSINESS PRACTICES  
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Vendors and their Representatives shall conduct their business interactions and activities with integrity and in 
accordance with their obligations under their specific agreements with the Company. In addition to those obligations, 
all Company Vendors and their Representatives shall, without limitation:  

 • Honestly and accurately record and report all business information and comply with all applicable laws 
regarding their completion and accuracy.  

 • Create, retain and dispose of business records in full compliance with all applicable legal and regulatory 
requirements.  

 • Protect and use responsibly any and all physical and intellectual assets of the Company, including its 
property, supplies and equipment, which Company assets shall not be used without permission from an 
authorized Akridge employee. 

 • Use Company‐provided information technology and systems (including email) only for authorized Company 
business‐related purposes. 

 Not use Company‐provided technology and/or systems to create, access, store, print, solicit or send any 
material that is intimidating, harassing, threatening, knowingly false, derogatory, malicious, abusive, sexually 
explicit or otherwise offensive or inappropriate.  

 • Comply with and be subject to all Company rules and requirements for maintenance of passwords, 
confidentiality, security and privacy procedures as a condition of receiving access to the Company’s internal 
corporate network or any and all systems and buildings.  

 • Comply with the intellectual property ownership rights of the Company and others including but not 
limited to copyrights, patents, trademarks and trade secrets. 

 Use software, hardware and content only in accordance with its associated license or terms of use.  

 • Not speak to the press on the Company’s behalf, whether in a formal interview or otherwise.  

 • Use good judgment, discretion and moderation when offering gifts or entertainment to Akridge employees, 
including refraining from violating standard business ethics practices and prohibiting the offer of any bribe, 
kickback, bartering arrangement for goods or services and/or any other incentive to a Company employee for 
any reason.  

 • Not engage in any impropriety or create or suffer to exist any conflict of interest, whether actual, potential 
or perceived and whether such conflict of interest is of a personal or professional nature.  

 
EMPLOYMENT PRACTICES  

The Company expects its Vendors and their Representatives to share its commitment to human rights and equal 
opportunity in the workplace. Vendors and their Representatives shall engage in business practices that ensure the 
provision of a work place in full compliance with the letter and spirit of this standard.  Vendors and their 
Representatives shall provide a safe and healthy work environment and conduct their employment practices in full 
compliance with all applicable laws and regulations, and shall, without limitation:  

 • Treat every employee with dignity and respect, including a strict prohibition on any physical, sexual, 
psychological or verbal harassment or abuse and a refusal to tolerate any form of corporal punishment or 
psychological or physical coercion.  

• Strictly prohibit discrimination in hiring, compensation, access to training, promotion, termination or 
retirement based on race, national origin, religion, age, disability, gender, marital status, sexual orientation, 
union membership or political affiliation.  
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• Provide wages and benefits that are clearly defined and communicated to employees and that (1) comply 
with all applicable laws and regulations; and (2) constitute “fair wages and benefits” which shall depend on 
the wages and benefits paid on comparable projects, based upon local market factors including the nature of 
the project, comparable job or trade classification and the scope and complexity of services provided.    

 • Comply with all applicable safety and health laws, regulations and practices, including minimizing hazards 
inherent in the working environment and, when such Vendor or its Representatives is on Company owned, 
leased or managed property, the Vendor and its Representatives shall comply with all rules and regulations 
concerning the operation of the property and the interaction with Company Clients. 

 • Prohibit the use, possession, distribution and sale of illegal drugs.  

 • Allow Employees to freely  terminate their employment after reasonable notice without penalty and 
without retribution.  

• Support a position of neutrality with respect to the legal right of workers to freedom of association and 
collective bargaining, including the prevention of   intimidation or harassment in connection with an 
employee’s peaceful exercise of his or her  right to join or refrain from joining any organization. 

• Comply with all local minimum working age laws and requirements and not utilize child labor (the higher of  
the legal minimum working age of the respective region or 16 years of age); while supporting the 
development of legitimate workplace apprenticeship programs for the educational benefit of younger 
people.  

 • Not require workers to work more than the maximum hours of daily labor set by local laws, ensuring that 
overtime is voluntary and paid in accordance with local laws and regulations.  

 • Maintain employee records (including disciplinary records) in accordance with local and national 
regulations.  

 

AKRIDGE POLICY ON MINORITY AND WOMEN OWNED BUSINESSES 

The Company is committed to developing mutually beneficial business relationships with minority and a woman 
owned businesses that have the capability to meet or exceed our requirements for products and services and 
maintains a policy of notifying and actively seeking bids from minority and women owned business enterprises in 
competitive situations.  The Company encourages its Vendors and their Representatives to seek out similar 
opportunities for minority and women owned businesses. 

 
COMPLIANCE WITH AKRIDGE RESPONSIBLE CONTRACTOR POLICY  

It is the responsibility of the Vendor to understand and comply with and ensure that its Representatives understand 
and comply with the Akridge Responsible Contractor Policy (as updated from time to time on the Company’s website 
at www.akridge.com), to self‐monitor its compliance with the Policy, and to inform the Company’s Ethics Officer 
(either directly or through its Company contact) if any situation develops that causes the Vendor to operate in 
violation of the Policy. In addition to any other rights the Company may have under its agreement with Vendor, the 
Company may request the immediate removal of any Representative who behaves in a manner that is unlawful or in 
violation of or inconsistent with this Policy or any other Company policy.  

 

NO CREATION OF THIRD‐PARTY RIGHTS  
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This Policy does not confer, nor shall it be deemed to confer, any rights on the part of any third party. By way of 
example (and without limitation), no employee of any Vendor shall have any rights against the Company by virtue of 
this Policy, nor shall any such employees have any rights to cause the Company to enforce any provisions of this 
Policy, the decision with respect to any such actions being reserved by the Company in its sole discretion.  

 

 

REPORTING OF QUESTIONABLE BEHAVIOR OR POSSIBLE VIOLATIONS  

In the case of questionable behavior or possible violation of this Policy, the Vendor or its Representative is 
encouraged to work with its primary Company contact in resolving a business practice or compliance concern. 
However, the Company recognizes that there may be times when this is not possible or appropriate. In such 
instances, please: contact any of the following:  

 1. Contact the Company’s Ethics Officer at 202‐638‐3000. 

 2. Send an email to the Company’s Ethics Officer at:  ethicsofficer@akridge.com or 

 3. Contact a confidential reporting company, to be designated in the contract with the vendor, who will 
provide anonymous assistance in connection with your concern either by phone or via email. 

 
The Company will not tolerate any retribution or retaliation taken against any individual who has in good faith sought 
out advice or has reported questionable behavior or a possible violation. 

Every Vendor providing service on behalf of the Company, by execution of the contract to which this Policy is 
attached, is certifying that its labor practices meet or exceed the standards set forth in this Policy.  By signing, the 
Vendor agrees that the Company may take corrective action deemed appropriate in the Company’s discretion, up to 
and including termination of the Vendor relationship, upon notice of any violation of these standards. 
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Exhibit J – Standards For Tenant Design & Construction 
 

Tenant shall be responsible for verifying Tenant’s Plans against existing as‐built field conditions of the Premises and 
Building including but not limited to: (1) demising wall locations, (2) floor slab condition, (3) overhead mechanical 
electrical & plumbing, (4) location of wet stack riser(s), (5) location of electrical room, (6) location of telephone riser 
and main telephone demarcation room, (7) availability of electrical panel board space, (8) requirement for fire alarm 
booster panel, (9) base building common area finishes, and (10) as‐built conditions of area below Premises. 

 

As part of the design development process, ensure the following items are adequately addressed/included in the 
Tenant Plans: 

1. Required construction pre‐requisite documentation includes: 

a. Landlord approved plans 

b. Building Rules acknowledgement statement signed by Client and GC 

c. Copy of building permit 

d. Project contact list 

e. List of subcontractors 

f. Copy of executed construction agreement 

g. Copy of General Contractor’s certificate of insurance 

h. Approved project schedule 

2. Tenant/GC is required to use approved Landlord Fire Alarm Contractor for all tie‐ins and programming.  Fire 
Alarm devices to be bldg standard devices (manufacturer, type & color).  Tenant/GC to confirm with Building 
Engineer. 

3. Tenant/GC required to use approved Landlord Building Automated Controls Contractor.  

4. Tenant/GC required to use approved Landlord Roofing Contractor. 

5. Tenant/GC required to use approved Landlord Security/Access Control Vendor. 

6. Tenant/GC required to use approved Landlord HVAC Testing & Balancing Agency 

7. Refer to “All the Right Moves” Exhibit A for building standards, specifications, and approved Landlord 
vendors/contractors. 

8. Typical bldg standard sprinkler head in finished ceilings is concealed recessed type.  Tenant/GC to confirm 
with Building Engineer. 

9. Ensure Tenant Plans include note/detail for return air transfers at all full height partitions throughout space 
and from space to common areas and adjacent spaces. Transfer ducts in demising walls shall be hard ducted 
with 1” sound lining, and installed in a U or Z duct configuration to minimize noise transfer.  

10. Include notes to comply with the following LEED ® Green Building Operations & Maintenance guidelines: 

a. Water Efficiency Credit 2 (WEc.2) – Additional Indoor Plumbing Fixture and Fitting Efficiency 

b. Material & Resources Credit 2.1 (MRc.2.1) – Sustainable Purchasing – Electric Powered Equipment 

c. Material & Resources Credit 2.2 (MRc.2.2) – Sustainable Purchasing – Furniture  
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d. Material & Resources Credit 3 (MRc.3) – Sustainable Purchasing – Facilities Alterations and Additions 

e. Material & Resources Credit 9 (MRc.9) – Solid Waste Management – Facilities Alterations and 
Additions 

f. Indoor Environmental Quality Credit 1.5 (IEQc.1.5) – Indoor Air Quality Best Management Practices – 
Indoor Air Quality Management for Facility Alterations and Additions. 

11. Temporary construction filter media to be installed at returns, perimeter heat pumps/ fan coil units (where 
applicable) shall be protected to prevent particulate matter infiltration. 

12. HVAC air distribution system shall be secured (when possible) during construction to prevent migration of 
dust through the premises/floor/building.  

13. At conclusion of construction filters should be replaced and perimeter HVAC units cleaned of all dust & 
debris. 

14. For tie‐ins to bldg condenser water loops and/or domestic water, ensure Tenant Work includes installation of 
new valves for “future” connection points. 

15. Supplemental HVAC units require separate electrical metering.  Use EMON‐DMON or building standard 
meter, installed in proximity to the electrical panel that powers the unit and its associated subsystems.  

16. All exposed electrical wiring run in building common areas, mechanical rooms, & electrical closets shall be in 
rigid metal conduit. 

17. All entrances/exits into the Tenant Premises to be bldg standard, frames & hardware.  Confirm paint grade 
vs. stain grade, hardware finish, lock‐set type, etc. with Property Manager. 

18. All keying to be performed in accordance with Bldg Master Key System and coordinated with Bldg 
Management. 

19. Access panels in non‐rated drywall ceilings to be “mud‐in” GFRG type.  Basis of design; Stylemark or 
stealthpanel. 

20. All after hours work and or work outside of constructed area is to proceed only after submission and 
approval of an “Action to Proceed” request form.  Minimum of 2 full work days required for submission of 
written requests.  Tenant/GC responsible for cost of direct building support for required off‐hours work (i.e. 
building engineer and/or security guard). 

21. Required closeout documentation includes: 

a. Certificate of Substantial Completion 

b. Copies of final jurisdictional inspections/approvals 

c. Certificate of Occupancy (COO) 

d. Operation & Maintenance Manual reviewed and approved by Tenant Design Consultants 

e. Warranties (1 year general workmanship and others as specified) 

f. As‐built plans (minimum of one hard copy and one soft copy) 

g. Certified HVAC Testing & Balancing Report by approved Landlord agency 

h. Final Lien Waivers from GC, all subcontractors, materialmen, suppliers & vendors 

i. One year service agreement between client and service provider for supplemental HVAC equipment 
(if applicable). 
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Landlord approval does not constitute an assurance by Landlord that Tenant’s Plans: (1) satisfy applicable code 
requirements, (2) are sufficient to obtain a building permit for the Tenant Work, or (3) do not conflict with any other 
requirements of the Lease and/or Building Rules and Regulations for which Tenant is required to comply.  If the 
Tenant Plans must be revised or Tenant Work corrected for such reasons, such revisions and/or corrections shall be 
performed as part of the Tenant Work.  


